

Weekly Work Plan For Task Manager System

Week 1

Creation of the main project file in NetBeans IDE, development of the main class structure, and planning of the graphical user interface layout including input fields, buttons, and task table.

Week 2

Design and implementation of the graphical user interface using Java Swing components such as JFrame, JPanel, JLabel, JTextField, JButton.

Week 3

Implement JTable and JScrollPane integration with DefaultTableModel for task display.

Week 4

Development of the task addition system with input validation for empty fields and implementation of deadline date validation using LocalDate.

Week 5

Implementation of task display functionality using JTable and DefaultTableModel for real-time task visualization and management.

Week 6

Development of the task status tracking system including "Pending" and "Completed" states, and implementation of task completion and task deletion functionalities.

Week 7

Implementation of task data storage using ArrayList for temporary memory management and synchronization of task data with the table model.

Week 8

Development of permanent file storage functionality using text files (tasks.txt), including task saving and loading mechanisms through FileWriter, BufferedWriter, FileReader, and BufferedReader.

Week 9

Implementation of the deadline reminder system to notify users about overdue tasks, tasks due today and tomorrow using LocalDate comparison and JOptionPane alert messages.

Week 10

Final testing, debugging, GUI improvement, validation checking, documentation preparation, and final project completion.